

Clarion University
Information Items for September 15, 2016 Council of Trustees' Meeting
Status of Facilities Projects

Building	Project	Number	Fund Source	Amount	Status	Project Completion Date
CLARION						
Tippin Gym	Renovation/Construction	CL-696	CA	\$41,900,000	RB	May-2018
Recreational Pool	Construction	CL-696	AX	\$4,200,000	RB	Aug-2017
	Project Total			\$46,100,000		
Stevens/Moore Hall	ADA Accessibility Improvements	CL-775	CA	\$5,000,000	P	TBD
Gemmell Student Center	Interior Design	CL-766	AX	\$1,000,000	UC	Fall-2016
Still Hall	Cooling Tower Replacement	CL-784	DM	\$125,000	P	April-2017
Still Hall	Roof Replacement	CL-786	DM	\$150,000	P	August-2017
Still Hall	Server Room Fire Extinguishing	CL-796	DM	TBD	P	August-2017
Marwick-Boyd	Roof Replacement	CL-787	DM	\$450,000	ID	July-2017
Wilson Avenue Steam Tunnel	Replace Direct Bury Steam Lines	CL-783	DM	\$750,000	ID	July-2017
Clarion Campus	Sidewalk Repairs	CL-797	DM	\$150,000	P	August- 2017
Venango Suhr Library	Feasibility Study	CL-790	SR	TBD	P	TBD

Source of Funds	Status
-----------------	--------

EG = Education & General Funds

AX = Auxiliary

DM = Deferred Maintenance

CA = Capital Appropriation

G = Grants

SA = Student Assessment

SR = Special Revenue (e.g., Parking Fees, etc.)

CL = Cancelled

P = Planning

ID = In Design

B = Bidding/Contracting

UC = Under Construction

C = Complete

AF = Awaiting Funds

AS = Awaiting Scheduling

RB = Rebid